
 

 
CALFED BAY- DELTA PROGRAM 

Watershed Management  
 
Watershed Management Program Element Overview 
 

Contracts have been finalized and work initiated on 51 of 84 local watershed projects funded in the first two years of 
the program.  The Year 3 grant funding process is under development by the State Water Resources Control Board 
and will be completed in 2003.  Contracting delays have put implementation of some projects behind schedule, and 
lack of authority for federal agencies to implement the watershed program has affected staffing, technical assistance, 
science and outreach efforts. 

 
Program Contact  
 
       John Lowrie – CALFED Bay-Delta Program 
       Telephone Number (916) 651-7087, e-mail address lowrie@water.ca.gov 
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Program Element Summary Tasks
ROD Program 
Cost Estimates

Revised Program 
Cost Estimates

FUNDING* 
YEARS 1 -3 STATE FEDERAL

LOCAL/
WATER USER

ACTUALS** 
YEARS 1&2 STATE FEDERAL

LOCAL/
WATER USER

1 Financial Assistance to Local Programs $228,200 $228,200 $89,864 $56,708 $3,392 $29,764 $40,044 $20,888 $3,392 $15,764

2 Technical Assistance to Local Programs $41,200 $41,200 $3,802 $3,802 $0 $0 $2,344 $2,344 $0 $0

3 Information Development & Management $17,100 $17,100 $1,412 $1,412 $0 $0 $1,326 $1,326 $0 $0

4 Education & Outreach to Local Communities $4,500 $4,500 $0 $0 $0 $0 $0 $0 $0 $0

5 Management, Oversight & Coordination $9,000 $9,000 $7,721 $7,721 $0 $0 $2,313 $2,313 $0 $0

6 $0 $0 $0 $0 $0 $0 $0 $0

7 $0 $0 $0 $0 $0 $0 $0 $0

8 $0 $0 $0 $0 $0 $0 $0 $0

9 $0 $0 $0 $0 $0 $0 $0 $0

10 $0 $0 $0 $0 $0 $0 $0 $0

11 $0 $0 $0 $0 $0 $0 $0 $0

12 $0 $0 $0 $0 $0 $0 $0 $0

13 $0 $0 $0 $0 $0 $0 $0 $0

14 $0 $0 $0 $0 $0 $0 $0 $0

15 $0 $0 $0 $0 $0 $0 $0 $0

16 $0 $0 $0 $0 $0 $0 $0 $0

17 $0 $0 $0 $0 $0 $0 $0 $0

Totals
$300,000 $300,000 $102,799 $69,643 $3,392 $29,764 $46,027 $26,871 $3,392 $15,764

Comments:   *Funding = State encumbrances / expenses and Federal obligations (Years 1 & 2 plus approved budget for year 3)

**Actuals = State encumbrances / expenses and Federal obligations for years 1 & 2.  State fiscal years 07/01/00 to 06/30/02 & Federal fiscal years 10/01/00 to 09/30/02.

Watershed Management ENCUMBRANCES /  EXPENDITURES /  OBLIGATIONSSTAGE I COST ESTIMATES APPROVED FUNDING THROUGH YEAR 3
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CALFED - Watershed Management Program Element Summary Bar Chart by Tasks 
(dollars in thousands)
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CALFED - Watershed Management Program Element Bar Chart Comparison 
Funding for Years 1, 2, & 3 vs. Encumbrances/Expenditures/Obligations Years 1 & 2 

(dollars in thousands)
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CALFED Bay-Delta Program
Watershed Management Program
Watershed Management Summary 06/08

Financial Assistance to Local Programs 06/08

        08/01 - Establish Grant Program to Solicit, Evaluate & Fund Local Projects
        01/03 - Open Grant Program
        11/03 - Select Grant Recipients
Technical Assistance to Local Programs 06/08

        11/02 - Watershed Implementation Plan
Information Development and Management 06/08

Education and Outreach to Local Communities 06/08

Management, Oversight, and Coordination 06/08

    A.  Develop Program Performance Measures & Monitoring Protocols
        12/02 - Develop Program Performance Measures & Monitoring Protocols
    B.  State-wide Watershed Strategic Plan
        05/03 - Completion of State-wide Watershed Strategic Plan
CALFED Revised December 30, 2002
Report Date: January 2003 Prog. Element Summary
Schedule Prepared by: CAS Current Schedule
California Department of Water Resources Sub-task 
Division of Engineering Remaining Milestone
Contract Administration Section Completed Milestone
Sheet 1 of  1

Activity Description

CALFED  Bay-Delta Program 
Schedule Summary
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